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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-1-9. 6/ 12. 2 I N ORANGE COUNTY | N LAGUNA BEACH FROMSTERNDAHL ENTERPRI SES LI NDQUI ST, KARL $120,196 04/07/09 0%
12-0J6904 ASTER STREET TO SCHOOL STATE PARK 11861 BRANFORD STREET 31726 RANCHO VI EJO 23 82; ig; 83 0%
REMOVE AND REPLACE TRAFFI C STRI PI NG
SUN VALLEY, CA 91352 ROAD, STE 113
SAN JUAN CAPI STRANO, CA
v VPCP 92675
(949) 279- 8531
12- ORA- 1- 12. 8/ 13. 4 I N ORANGE COUNTY | N NEWPORT BEACH AT BEADOR CONSTRUCTI ON HAM DI, FRED $668, 700 08/ 25/ 08 0%
12-0G5304 VARI OUS LOCATI ONS FROM 0.5 KM SOUTH 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $6é§, ggg 82; 12; gg 0%
OF CRYSTAL HEI GHTS DRI VE TO 0.7 KM A 92883 DR. '
NORTH OF CRYSTAL HEI GH ! | RVI NE, CA 92612 PLANT EST
HA4? SvpPP DRAI NAGE WORK AND PLANTI NG (949) 509- 5017 SATI S
12- ORA- 1-23. 1/ 24. 3 I N ORANGE COUNTY | N HUNTI NGTON BEACH PTM GENERAL ENG NEERI NG $140,220 02/11/09 0%
12-0J2404 FROM 0.2 MLE SOUTH OF NEW.AND SERVI CES I NC $0 03/ 04/09 0%
STREET TO HUNTI NGTON STREET P O BOX 7745 $0
ADJUST TRAFFI C CONTROL DEVI CES
Rl VERSI DE CA 925137745
HB1 wWecP (951) 710- 1000
12- ORA- 5- 10. 8/ 24. 8 I N ORANGE COUNTY | N SAN JUAN PAVEMENT COATI NGS COMVPANY LI NDQUI ST, KARL $68,080 03/ 05/ 09 7%
12- 0K1904 CAPI STRANO AT JUNI PERO SERRA ROAD AND 10240 SAN SEVANE WAY 31726 RANCHO VI EJO 222 325 ig; gg 0%
IN I RVINE AT JEFFREY ROAD MRA LOVA CA 91752 ROAD, SUI TE 115
SLURRY SEAL ' SAN JUAN CAPI STRANO,
VR VPCP 92675
(949) 279- 8531
12- ORA- 5- 13. 8/ 13. 8 I N ORANGE COUNTY IN M SSION VI EJO AT O DONNELL CONSTRUCTION INC.  OH, KENNETH $1, 636,695 03/19/08  100%
12- OF8204 CROWN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKFI ELD BLVD. $gg§ g;‘; 825 %(1)5 gg 5506
W DEN RAMP #A !
SAN DI MAS, CA 91773-2911
I RVINE, CA 92618
HBAN SWPPP (949) 769- 1404
12- ORA- 5- 15. 1/ 16. 4 I'N ORANGE COUNTY I N LAGUNA HI LLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 875,478 07/22/08 19%
12- 0E0704 M SSI ON VI EJO FROM 0.2 MLE SOUTH OF 6 CUSHI NG 15510 ROCKFI ELD $3;$gg§' ggg 8;; gg; fﬁ 20%
OSO PARKVWAY OVERCROSSI NG TO 0.7 M LE |RVINE. CA 92618 AVENUE. STE A !
NORTH OF OSO PARKW ' I RVINE, CA 92618 SUSPENDED
W DEN FREEWAY AND OVERHEAD (949) 769- 1404

HB4N SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-22.2/28.5 I N ORANGE COUNTY I N | RVI NE AND TUSTI NDI VERSI FI ED LANSCAPE MANGWNT ~ ANKHASI RI SAN, SANDY $1, 280, 639 08/ 22/ 07 0%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE $1, Ogg' gg; 2519; Séj (1)1 0%
OVERCROSSI NG TO 0.3 KM NORTH OF R VERSI DE CA 92503 VAY :
TUSTI N RANCH ROAD OVERCRO TUSTIN, CA 92780 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (949) 279- 8741 SATI S
12- ORA- 5- 23. 6/ 23. 9 I N ORANGE COUNTY IN I RVINE AT I RVINE ALL AVERI CAN ASPHALT ZOKAl, FARID $845, 711 06/ 04/ 08 73%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N WAY $5, 7;2 825 gg; gg 1%
UNDERCROSSI NG CORONA, CA 92878- 2229 VILLAGE, #1
REPLACE APPROACH SLABS ’ TUSTIN, CA 92780 SUSPENDED
A2 VPCP (949) 279- 8435
12- ORA- 5- 26. 6/ 27. 2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG JAVAHERNESHAN, MAJI D $2, 025,836 03/ 13/ 08 85%
12-0C8404 KM SOUTH OF CULVER DRI VE I NC. 3251 1/4 UNI ERSI TY $1;$23i,§f§ 825 %éj gg 510
UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT DRI VE '
CULVER DRI VE UNDERCROSSI NG | RVINE, CA 92612
W DEN EXI STI NG RAMP CORONA,  CA 92879 (949) 509- 5031
HB4N SWPPP
HB4N
12- ORA-5-28. 4/ 0 I N ORANGE COUNTY I N TUSTIN ON ROUTE 5 TDS ENG NEERI NG UPADHYAYA, NI TA $110,673 11/17/08  100%
12-0J8504 AT TUSTI N RANCH ROAD NORTHBOUND ON 1014 S WESTLAKE BLVD STE14136 3251 1/4 UNI VERSI TY $106,174  12/10/08 .0,
v o o gy
VESTLAKE VI LLAGE, CA 91361 X
HOT M X ASPHALT OVERLAY I RVINE, CA 92612 COVPLETED
HBL - (949) 279- 8708
12- ORA-5-35. 1/ 36. 3 I N ORANGE COUNTY | N ORANGE AND TDS ENG NEER! NG CHAUDRY, MONAS $1, 152,609 07/07/08 43%
;{\(2:;42?(1)(7)24_(939)1 ANAHEI M FROM 0.1 M LE S OF STATE 1014 S VESTLAKE BLVD STE14136 533 MARI NE WAY ﬁ' 8;3' ggg 8;; g% gg 89%
COLLEGE BOULEVARD OC TO 0.1 M S OF | RVI NE, CA 92618 ' '
| Ma 005 -(939)1 KATELLA AVENUE OVERCRCSS! NG VESTLAKE VI LLAGE, CA 91361 (949) 936 3504
-0 MODI FY TRAFFI C SI GNALS
HB1 wecP
12- ORA-5-35. 9/ 35. 9 I N ORANGE COUNTY | N ANAHEI M AT GENE BEADOR CONSTRUCTI ON COMPANY  BERRI OS, JOSE $1, 099,347 01/04/07  100%
12- 0F9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $1, 034, 8;3 8}1; gg; 8; 100%
RESURFACE ROADWAY DRI VE
CORONA, CA 92883 04/ 02/ 09
I RVINE, CA 92612 PLANT EST
(949) 509- 5023 SATI S

HA22 SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $198, 111,151 04/ 18/ 06 67%
ié—\l ;03824_ 9321 BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE 6231 MANCHESTER BLVD. $1§?{ 353‘ 2‘21? 835 Si; 28 70%
(932) ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK, CA 90621- RS
I-(())05 R 0.5 K R OF ARTESIA AV VI STA, CA 92081- 8831 2228
o RECONSTRUCT AND W DEN FREEWAY " ) .
HEL3 - (714) 367- 2080
12-ORA-5-72.0/72. 4 I'N SAN DI EGO AND ORANGE COUNTIES IN  AMERI CAN VEST LANDSCAPE ROY  ANKHASI RI SAN, SANDY $1, 152, 758 06/ 16/ 08 17%
12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF  ANTHONY 15700 TUSTI N VI LLAGE $1;$§Jg' ggg 8;; gg; (1)2 88%
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL 12328 WOODRUFF AVE WAY '
CAM NO REAL UNDERCROS TUSTIN, CA 92780
HI GHVAY PLANTI NG AND | RRI GATI ON DOMEY, CA 90241 (949) 279- 8741
HA25 SWPPP
12- ORA-22-10. 3/0 I N ORANGE COUNTY | N ORANGE ON ROUTE TDS ENG NEERI NG CHAUDRY, MONAS $200, 225 02/ 15/ 08 77%
12-0J0404 22 AT CHAPMAN AVENUE OFF- RAMP 1014 S WESTLAKE BLVD, STE14136 15510 ROCKFI ELD BLVD. $163, Ogg 8;5 gg; gg 81%
MODI FY TRAFFI C SI GNAL AND STRI PI NG
VESTLAKE VI LLAGE, CA 91361 I RVINE, CA 92618 04/ 23/ 09
(949) 279- 8806
HB1 WeCP
12- ORA-39-3.9/19. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS O DONNELL CONSTRUCTION INC Pl RZADEH, BEHROOZ $495,603 06/09/08  100%
12-0H7104 FROM NEWVAN AVENUE TO | MPERI AL 559 W COVI NA BLVD 15700 TUSTI N VI LLAGE $441, 14<53 gz ig; gg 100%
H GVMAY VAY s 04/ 16/ 09
SAN DI MAS, CA 91773-2911
CONSTRUCT BUS PADS TUSTIN, CA 92780 COMPLETED
A2 VPCP (949) 279- 8595
12- ORA-39-/21.9 I N ORANGE COUNTY I N LA HABRA AT PETERSON CHASE GENERAL JAVAHERNESHAN, MAJI D $789, 355 06/ 06/ 08 72%
12- 0C3504 EUCLI D STREET ENG NEERI NG CONSTRUCTI ON I NC. 3251 1/4 UNI VERSI TY $;f7sg, 221 8;5 gg; gg 93%
| MPROVE DRAI NAGE SYSTEM 1792 KAl SER AVE. DRI VE :
I RVINE, CA 92614 'SX;NE’OQC?O?GH
HA42 WeCP (949) 509-
12- ORA-55-.3/1. 4 IN ORANGE COUNYTY | N NEWPORT BEACH R J NOBLE COMVPANY $507, 180 04/ 09/ 09 0%
12-0J7104 AND CCSTA MESA FROM ROUTE 1/55 P O BOX 620 $0  04/20/09 0%
SEPARATI ON TO 17TH STREET $0
AC OVERLAY BUENA PARK CA 92856

(714) 637- 1550
HML WPCP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-5. 5/ 6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1,511,313 09/10/07  100%
12- 075604 SANTA ANA, AND | RVI NE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $1, 280,311 10/11/07 83%
$148,679 11/21/11
LOCATI ONS WAY
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 TUSTIN, CA 92780
Haos - (949) 279- 8741
12- ORA-55-5.5/0 IN ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $277,499 05/23/08  100%
12-0J2704 PAULARI NO AVENUE UNDERCROSSI NG P. 0. BOX 74073 15700 TUSTI N VI LLAGE $213,222 06/24/08 78%
SLOPE PAVI NG AND | MPROVE SI DEWALK VAY #2 $4,008  04/30709
SAN CLEMENTE, CA 92673
TUSTIN, CA 92780 OVER RUN
HAd PCP (949) 279- 8405
12- ORA-55-7.9/0 I N ORANGE COUNTY | N SANTA ANA AT DYER BELAI RE-WEST LANDSCAPE, |NC. CHAUDRY, MONAS $96, 370 01/ 20/ 09 63%
12-0J4704 ROAD UNDERCROSSI NG P.O. BOX 6270 6533 MARI NE WAY $25,609  02/10/09 26%
CONSTRUCT S DEWALK IRVINE, CA 91618 $25,609 04/25/09
BUENA PARK, CA 90622
(949) 279- 8816
HB71 WeCP
12- ORA-57-17. 3/ 0 I N ORANGE COUTNY | N FULLERTON AT BELAI RE WEST LANDSCAPE, INC. PlI RZADEH, BEHROOZ $260, 915 02/ 11/ 09 33%
12-0J0004 CHAPMAN AVENUE UNDERCROSSI NG 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $8,100 02/27/09 3%
REPAI R COLLAPSED SLOPE EMBANKMVENT VAY, #T-3 $8,100  06/30/09
BUENA PARK, CA 90620
TUSTIN, CA 92780
HAd2 PCP (949) 279- 8595
12- ORA-57-17.6/0 I N ORANGE COUNTY | N FULLERTON AT BELAI RE WEST LANDSCAPE, INC. Pl RZADEH, BEHROOZ $222,937 01/20/09 51%
12-0J0104 NUTWOOD AVENUE UNDERCROSSI NG 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $16, 200 02/10/09 706
REPAI R COLLAPSED SLOPE EMBANKNVENT VAY. #T-3 $16,200 06/11/09
BUENA PARK, CA 90620 ’
TUSTIN, CA 92780
HAd2 VPCP (949) 279- 8595
12- ORA-57-21. 2/ 0 I N ORANGE COUNTY | N BREA FROM 0. 1 PETERSON CHASE GENERAL ENG. Pl RZADEH, BEHROOZ $381,412 04/18/08 0%
12- 0H9404 M LE SOUTH TO 0.3 M LE NORTH OF CONSTRUCTI ON | NC. 15700 TUSTI N VI LLAGE $384,$g‘216 825 gg; gg 0%
LAMBERT ROAD 1792 KAl SER AVE. WAY
MODI FY TRAFFI C SI GNALS TUSTIN, CA 92780 PLANT EST

IRVINE, CA 92614 949) 279- 8595
. - (949) 279- SATI S
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-73-21.5/21.5 I N ORANGE COUNTY I N | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 73%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $161,$§g§ 22; Sg; gg 84%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOWN AND COUNTRY FLR 4 VAY
ORANGE, CA 92868 ng;' 2’790;725780
HA25 WeCP (949) 279-
12- ORA-74-3.3/8.3 I N ORANGE COUNTY NEAR SAN JUAN ZONDI ROS CORPORATI ON LI NDQUI ST, KARL $288,378 12/18/08 50%
12-0J8304 CAP| STRANO AT VARI OUS LOCATI ONS 2401 208TH STREET, #C- 8 31726 RANCHO VI EJO $§2, gg géj gg; gg 8%
CULVERT PREVENTATI VE MAI NTENANCE :
TORRANCE, CA 90501 ROAD, SUITE 115
SAN JUAN CAPI STRANO, CA
P VPCP 92675
(949) 279- 8531
12- ORA- 74-13. 3/ 16. 6 IN ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG, | NC. LI NDQUI ST, KARL $35, 989, 727 12/ 22/ 06 74%
12- 043214 SPRI NGS FROM SAN JUAN CANYON BRI DGE GENERAL ENG NEERI NG 31726 RANCHO VI EJO $35, 726,085 01/11/07 98%
ACST- P074- (050) E TO RI VERSI DE COUNTY LI NE CONTRACTORRON BUREK PRESI DENT ROAD, SUI TE 115 $37,200 01/18/10
(P;)' 74 0-(0E) W DEN ROADWAY AND BRI DGES 81 SHI ELD SAN JUAN CAPI STRANO, CA
HB1 SWPPP I RVINE, CA 92618 92675
(949) 487- 4011
12- ORA- 90- 11. 8/ 12. 5 I N ORANGE COUNTY I N YORBA LINDA AND BRUTOCO ENGI NEERI NG & CONST.  YI1, JAMES $32, 081,098 11/22/06 60%
12-056214 ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW $25, 385,577 12/ 20/ 06 78%
Hpéi: iiliﬁiig) - OF KELLOGG DRI VE UNDERCROSSING TO LA FONTANA, CA 92331-0189 AVENUE, SUITE M B AL 70 ORTane
0 PLAVA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY .
HBAN SVPPP (714) 779- 2683
12- ORA-91- 13. 3/ 13. 6 I N ORANGE COUNTY | N ANAHEI M AT TRUCK AUTOBAHN CONSTRUCTI ON CO Pl RZADEH, BEHROOZ $629,211 11/12/08 66%
12-0J2304 VEl GH STATI ON P.O BOX 11238 15700 TUSTI N VI LLAGE $213, 005 11; 24; 08 34%
W DEN RAVP VAY TRAI LER #3 $211,449 05/ 26/ 09
SANTA ANA, CA 92711- 1238 ’
TUSTIN, CA 92780
LBl PCP (714) 558- 4062
12- ORA- 133-4.1/8. 1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, OH, KENNETH $1, 462,922 01/07/09 0%
12-1072C4 I RVI NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN Rl CHARDS 6521 MARI NE VAY ig 8% %; 22 0%
TO 0.5 KM SOUTH OF ROUTE 405/ 133 P. 0. BOX 77038 | RVINE, CA 92618
SEPARATI ON (949) 769- 1040

PLANTI NG AND | RRI GATI ON CORONA,  CA 92877

HA22 SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 241-24. 9/ 27. 8 I N ORANGE COUNTY NEAR | RVI NE FROM ALL ANERI CAN ASPHALT UPADHYAYA, NI TA $1,991, 607 02/09/09 0%
12-0J8404 PORTOLA PARKWAY OVERCROSSING TO 0.2 P.Q BOX 2229 3251 1/4 UNI VERSI TY 23 82; i;‘; 83 0%
M LE NORTH OF BEE CANYON ROAD DRI VE
CORONA, CA 92612
OVERCROSSI NG I RVI NE, CA 92612 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY .
v VPCP (949) 509- 5018
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1, 339,316 02/ 15/ 06 81%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O. BOX 77038 15700 TUSTI N VI LLAGE $1, 2721 ggg 82; gg; f1>g 94%
DI EGO CREEK VAY 4
HI GHVWAY PLANTI NG AND | RRI GATI ON » CA 92877-0101 TUSTIN, CA 92780
HAoS - (949) 279- 8741
12- ORA-405-7.8/8. 4 I'N ORANGE COUNTY IN I RVINE FROM 0.1 PETERSON CHASE GENERAL $462,370 02/ 23/ 09 0%
12-0J3104 M LE NORTH OF MACARTHUR BOUEVARD ENG NEERI NG CONSTRUCTI ON | NC $0 03/04/09 0%
OVERCROSSI NG TO 0.1 M LE SOUTH OF RED 1792 KAI SER AVENUE $0
HI LL AVENUE OVERCROSSI N
VODI EY STRI Pl NG I RVINE CA 926145706
HB1 WeCP (949) 252- 0441
12- ORA- 405-10. 7/12. 1 IN ORANGE COUNTY | N COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC.  HAM DI, FRED $173,705 02/ 19/ 09 0%
12-0J2604 0.4 M LE SOUTH OF FAI RVI EW STREET P.O BOX 11238 3251 1/4 UNI VERSI TY :g 83; 8‘315 gg 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 82711 1238 DRI VE
HARBOR BOULEVARD UNDERCRCS ' i I RVINE, CA 92612 SUSPENDED
REPAI R EMBANKNVENT .
Hado - (949) 509- 5017
12- ORA- 405- 13. 9/ 0 IN ORANGE COUNTY | N FOUNTAIN VALLEY TDS ENG NEERI NG WANG, T H $139,967 09/ 23/ 08 37%
12-0J5204 AT SOUTHBOUND BROOKHURST STREET OFF 1014 S WESTLAKE BLV STE14- 136 $13,725 10/08/08 0
WESTLAKE VI LLAGE, CA 15700 TUSTIN VI LLAGE $13,725 05/15/09 0%
RAVP 913613200 VY #2
HOT M X ASPHALT OVERLAY TUSTIN, CA 92780
LBl VPCP (949) 279- 8405
12- ORA- 405- 15. 4/ 16. 3 I'N ORANGE COUNTY | N HUNTI NGTON BEACH POWELL CONSTRUCTI ON JAVAHERNESHAN, MAJI D $5, 141,630 09/ 13/ 07 0%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHWEST 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $5, 0;; ggg (1)35 %g; 8; 0%
OF MAGNCLIA STREET OVERCROBSING TO . oo DRI VE '
EDI NGER AVENUE OVER ’ | RVI NE, CA 92612 PLANT EST
W DEN ROADVAY (949) 509- 5031 SATI S

HB4N SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09

District 12

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-18. 0/ 0 I N ORANGE COUNTY | N WESTM NSTER AT AUTOBAHN CONSTRUCTION, INC.  ZCOKAI, FARID $150, 335 06/ 04/ 08 0%
12-0J1904 BOLSA AVENUE OFF RAMP P.O BOX 11238 15700 TUSTI N VI LLAGE $165, 528 82; ég; 82 0%

REPLACE METAL BEAM GUARD RAI L WAY #1
SANTA ANA, CA 92711-1238
TUSTIN, CA 92780 PLANT EST

HB1 WPCP (949) 279- 8435 SATI S

12- ORA- 605-/ 1. 6 I N ORANGE COUNTY I N SEAL BEACH AND  ALL AVERI CAN ASPHALT ZOKAl, FARID $4,413,375 09/ 22/ 08 37%
12-0G2204 LOS ALAM TOS ON ROUTE 22, ROUTE 405 P.O. BOX 2229 15700 TUSTI N VI LLAGE $1, 411,969 10/ 08/ 08 3%
ACl M X059- (049) E AND ROUTE 605 $609, 281  10/19/09

VAY, #1

;2(2) 2522:5)2@) REPLACE PAVEMENT AND TREAT DECKS OORONA, - CA 92878- 2229 TUSTIN, CA 92780

Ao PP (949) 279- 8435

Totals: Authorized Final Amt: $310, 485, 799 Completed to Date: $223,173,120 Work ThisMonth: $9, 476, 220
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12- ORA-405-10.7/12.1
12- ORA-405-13.9/0
12- ORA-405-15.4/16.3
12- ORA-405-18.0/0
12- ORA-605-/1.6
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Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12-0J0104
12- 0H9404
12- 0&2704
12- 038304
12- 043214
12- 056214
12- 032304
12-1072C4
12- 038404
12-075704
12-0J3104
12- 032604
12- 035204
12- 0A7624
12-0J1904
12- 02204

Page
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Bid + CCO

Work Comp



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO

$4, 413, 375
$198, 111, 151
$35, 989, 727
$38, 737, 839
$33, 233, 707
$310, 485, 799

Statement of Ongoing Contracts-Summary

District
12

Work completed this Period:

Work Completed ThisPerio
$1, 705, 624

$1, 705, 624

Work Comp
$1, 411, 969
$139, 820, 546
$35, 726, 085
$19, 798, 107
$26, 416, 413
$223,173,120
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